SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:01AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 444 Const Calendar Day: 805 Date: 22-Nov-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Overcast to partly overcast

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

[]

- Assisted the District 4 surveyors/scanners Robert Dolan and Juan Barahona with scanning the SAS
bridge from the top of the tower saddle. The two points occupied and backsighted on the tower saddle
were points "Y' and 'Z'. These were the same points used for the tower pullback survey. This scan will be
merged with the scan done yesterday and potentially other scans in the future. Once again the intent was
to test the capabilities of the Leica scanner for scans on the tower and cable. The scanning images taken
today will be used as part of a compilation to capture the SAS bridge before and after load transfer.

The scan began at 9:20am and ended at 11:00am. The ambient temperature range was 48F to 55F during
the survey with overcast to partly overcast skies. The steel temperatures were taken on the tower saddle
and OBG w/an infrared temperature gun at the following locations:

- Setups #1 & 2 @ Y and Z where the maximum steel temperature was 50F on the tower saddle

in the shade

- Post survey on the E-Line OBG where the maximum steel temperature was 77F in the sun
- Began to review scanning images taken today.
- Conducted a presurvey with Robert and Juan for a future scan of the Shear Keys and Bearings at the E2
cap beam, strategies were discussed, and the line of sight was evaluated for the scanner and total station.
- It should be noted that the Hinge K pipe beam protective covers were still over the end points to be
surveyed.

Attachment

Commecial airline jet flying at a low altitude close to the YBITS project

[ ]
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 444  Date: 22-Nov-2011 Tuesday

due to inclimate weather.

View of the Leica scanner while scanning on occupied tower saddle
point Z.

District 4 scanners/surveyors Robert and Juan reviewing scanning ABF ironworkers assembling the E-Line east saddle frame.
images taken from point Y on the tower saddle.

ABF ironworkers continuing to work on the south end of the W2 cap In the process of scanning the SAS from point Z on the tower saddle
beam preparing for cable erection. while backsighting point Y.
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